Semester 7
Software Factory project (2023-2024)

12-1-2024

Risk Management and Mitigation plan

For SOFA Project CRM AppComm

Sjong Leow
FONTYS VENLO UNIVERSITY OF APPLIED SCIENCES

Content

1. Introduction 2
1.1. Overview of the project 2
1.2. The importance of risk management 2
2. How to read the risk management and mitigation list 3
3. Reasoning for the approach 4
4. Risk management and mitigation list 4
5. Risk Matrix 10
6. Conclusion 11

1. Introduction

Effective risk management is integral to the success of any project, ensuring a proactive approach to potential challenges and uncertainties. In the context of SOFA Project CRM, our Risk Management Plan is a comprehensive framework designed to identify, assess, and mitigate risks to promote a resilient and adaptive project development process.

1.1. Overview of the project

The SOFA Project CRM, a comprehensive customer relation management system developed by our team, addresses the complex landscape of customer data management. With its integration capabilities and feature functionality, the project aims to centralize diverse data streams into a unified platform.

1.2. The importance of risk management

In the dynamic environment of project development, identifying and mitigating risks is critical to project success. The SOFA Project CRM Risk Management and Mitigation plan is designed to identify potential challenges, assess their impact, and implement strategies to safeguard the project's objectives. This strategic approach not only minimizes uncertainty, but also contributes to the efficient and resilient execution of the project.

2. How to read the risk management and mitigation list

The presented risk management and mitigation plan consists of detailed information for each identified risk, including the risk description, risk type, likelihood of occurrence, impact if the risk occurs, and specific countermeasures or risk mitigation strategies. Here's how to read and understand the components:

Risk Description:
What can go wrong? This section describes the potential problem or challenge that could occur during the project. It provides a clear understanding of the nature of the risk.

Risk Type:
What category does the risk fall into? Identifies the type of risk, such as team/project group risk or project risk. Understanding the risk type helps to tailor specific mitigation strategies to the nature of the risk.

Likelihood of occurrence:
How likely is it that the risk will occur? Provides an assessment of the likelihood of the risk occurring. The likelihood is categorized as low, medium or high.

Impact if Risk Occurs:
What will be the impact if the risk occurs? Assesses the severity of the impact to the project. The impact is categorized as low, medium, or high.

Countermeasure / Risk Mitigation:
How will we prevent or address the risk? Outlines specific actions and strategies to mitigate the identified risk. These countermeasures are proactive actions designed to reduce the likelihood and impact of the risk.

3. Reasoning for the approach

The plan ensures comprehensive coverage by addressing each potential challenge that may arise during the project lifecycle. By prioritizing specificity, categorizing risks based on likelihood and impact, and emphasizing a proactive stance, we tailor our countermeasures to address the unique characteristics of each situation and efficiently allocate resources to manage the most critical threats. Here are five reasons why:

1) **Comprehensive coverage:** Each risk is thoroughly examined, providing a comprehensive understanding of potential challenges that may arise during the project lifecycle.

2) **Specificity:** The plan is specific and actionable. Countermeasures are not generic, but tailored to each risk, making them more effective in addressing the unique characteristics of each situation.

3) **Prioritization:** Risks are categorized by likelihood and impact, allowing for a prioritized focus on high-risk areas. This helps to efficiently allocate resources to address the most critical threats.

4) **Proactive approach:** The plan is designed to be proactive, emphasizing actions to prevent or mitigate risks before they escalate. This approach enhances the project team's ability to address challenges efficiently.

5) **Clear Communication:** The plan provides a clear and structured format for communicating risks and mitigation strategies. This clarity facilitates effective communication within the project team, with stakeholders, and with external parties such as the tutor or customer.

By following this risk management and mitigation approach, the project team can improve its ability to identify, assess, and proactively manage risks, ultimately contributing to the successful execution of the project.

4. Risk management and mitigation list

1) Team Member Instability

Risk Description: The potential departure of a team member, if realized, has the potential to destabilize project dynamics and jeopardize project progress.

Risk Type: Team/Project Group Risk
Likelihood of occurrence: Low
Impact if Risk Occurs: Medium

Countermeasure / Risk Mitigation:
A two-pronged strategy is used in the event of a team member leaving:

Redistribute workload: Efforts will be made to redistribute tasks and responsibilities equitably among the remaining team members to ensure that the project maintains momentum despite the potential setback.

Improve communication channels: Proactive measures will be taken to foster transparent and open channels of communication, not only among team members, but also extending to regular

interactions with the tutor and the client. This strategy aims to mitigate risk by facilitating a continuous flow of information and collaboration.

2) Team Communication Issues

Risk Description: Inadequate team communication, characterized by either deficiencies or outright absence, poses a significant threat to the project. This can manifest itself in delayed task completion or, more critically, in misunderstandings that could jeopardize the success of the project.

Risk Type: Team/Project Group Risk
Likelihood of occurrence: High
Impact if Risk Occurs: High

Countermeasure / Risk Mitigation:
To anticipate and address potential communication challenges within the team, the following proactive measures will be implemented:

Sprint Retrospectives: Regular and structured reviews during sprint retrospectives will serve as a forum to address any communication issues that may arise. This approach ensures that team members can collectively identify and resolve issues in real time, fostering continuous improvement.

Recurring Meetings: Scheduled, recurring meetings are established to provide a consistent platform for team members to communicate, share updates, and discuss ongoing tasks. This strategic scheduling aims to increase the frequency and quality of communication, reducing the risk of delays and miscommunication.

Communication Channels: Establish specific communication channels to streamline and optimize the flow of information among team members. This includes establishing clear channels for different types of communication to promote efficiency and reduce the likelihood of messages being lost or misunderstood.

3) Bad Customer Communication

Risk Description: Sub-optimal communication with the customer, characterized by inadequacies or misunderstandings, poses a significant risk to project success and may result in customer dissatisfaction.

Risk Type: Project Risk
Likelihood of occurrence: High
Impact if risk occurs: High

Countermeasure / Risk Mitigation:
To proactively mitigate the risk associated with inadequate customer communication, the following strategic actions will be implemented:

Role Clarification: Roles and responsibilities within the team related to customer communications will be clearly defined and communicated. This will ensure that each team member is aware of his or her specific responsibilities and will promote more streamlined and effective customer interactions.

Progress update agreements: An agreement is reached with the client on the frequency and format of progress updates. By aligning expectations on how and when updates will be provided, the risk of dissatisfaction due to inadequate communication is significantly reduced.

Frequent status meetings: Regular status meetings are held to maintain an open line of communication with the customer. These meetings serve as a proactive measure to prevent potential communication gaps, allow for real-time discussion of project progress, address concerns, and ensure that the customer remains informed and engaged throughout the project lifecycle.

4) Poorly Understood/Documented Requirements

Risk Description: Inadequate understanding or documentation of project requirements poses a significant threat, potentially resulting in incomplete tasks or deviating deliverables. This not only reduces project quality, but also increases the risk of project failure.

Risk Type: Project Risk
Likelihood of occurrence: High
Impact if Risk Occurs: High

Countermeasure/Risk Mitigation:
To proactively address the risk associated with poorly understood or documented requirements, the project team will implement the following comprehensive risk mitigation strategies:

Close Customer Collaboration: The project team will work closely with the customer through frequent status meetings. These meetings provide a platform for real-time discussions, allowing the team to gain deeper insight into customer expectations and project requirements.

Requirements Review: To ensure clarity and accuracy, requirements are thoroughly reviewed by the client. This step is critical to validate that the documented requirements match the customer's expectations, minimizing the risk of deviations and incomplete tasks.

Ongoing communication: Any ambiguities or uncertainties in the requirements are promptly addressed through continuous and open communication with the customer. This proactive approach aims to resolve potential issues before they escalate, ensuring a common understanding between the project team and the customer throughout the project lifecycle.

5) Analysis Phase Stagnation

Risk Description: Stagnation of the project team in the analysis phase poses a significant risk, impeding overall progress and potentially jeopardizing project success.

Risk Type: Team/Project Group Risk
Likelihood of occurrence: Medium
Impact if Risk Occurs: Medium

Countermeasure / Risk Mitigation:
To proactively address the risk of project team stagnation during the analysis phase, the following strategic countermeasures will be implemented:

Tutor Communication: In the event of a slowdown in the analysis phase, the project team will initiate communication with the tutor. The purpose of this proactive step is to explain the situation, seek guidance, and work together to find effective solutions that can reinvigorate progress.

Customer Status Meetings: Scheduled status meetings with the client are conducted to keep positive pressure on the project team and drive progress. In addition to keeping the customer informed, these

meetings serve as a motivational tool, encouraging the team to present new deliverables and milestones, and fostering a sense of accountability and urgency.

6) Inadequate Skills of Team Members

Risk Description: The risk that team members do not have the necessary skills to perform the required tasks is a concern that could affect the success of the project.

Risk Type: Team/Project Group Risk
Likelihood of occurrence: Medium
Impact if Risk Occurs: Medium

Countermeasure / Risk Mitigation:
To proactively address the risk associated with inadequate team member skills, the following strategic countermeasures will be implemented:

Foster Open Communication: Foster a culture of open communication among team members, the tutor, and the customer. This approach encourages team members to openly discuss their skills, share knowledge, and seek guidance, fostering a collaborative environment that helps close skill gaps.

Skills Upgrading Program: Recognizing the need to improve skills, a structured plan is put in place to enhance the skills of team members. This may include targeted training, workshops, or other skill development initiatives to ensure that team members have the necessary competencies to effectively meet project requirements.

7) Dissatisfied Customer Due to Misalignment

Risk Description: The risk that the end result will not meet the customer's expectations, resulting in customer dissatisfaction, is a significant concern that could affect the overall success of the project.

Risk Type: Project Risk
Likelihood of occurrence: Medium
Impact if risk occurs: Medium

Countermeasure / Risk Mitigation:
To proactively manage the risk associated with a potential misalignment of the end result with customer expectations, the project team will implement the following strategic countermeasures:

Frequent Customer Status Meetings: Regular and frequent status meetings are held with the customer to provide ongoing updates on project progress. This proactive communication approach ensures that any variances or concerns are identified early, allowing for timely adjustments to meet customer expectations.

Clear project deliverables: Prior to major project milestones, clear agreements on expected project deliverables are established with the client. These agreements include detailed discussions of project objectives, deliverables, and acceptance criteria, fostering a common understanding between the project team and the client. This clarity is intended to minimize the risk of misunderstandings and dissatisfaction at the end of the project.

8) Insufficiently Defined Scope

Risk Description: The risk of inadequately defined project scope, potentially resulting in deviations from customer expectations, is a significant concern that could lead to project challenges and dissatisfaction.

Risk Type: Project Risk
Likelihood of occurrence: High
Impact if Risk Occurs: High

Countermeasure / Risk Mitigation:
To proactively manage the risk associated with poorly defined project scope, the project team will implement the following strategic countermeasures:

Project Scope Agreement: The project team will engage in discussions with the customer to reach a clear and comprehensive agreement on the project scope. This agreement is documented to ensure that both parties have a common understanding of the project's boundaries, goals, and constraints.

Detailed deliverable specifications: Specific deliverables are clearly specified and agreed upon with the client. This includes outlining the features, functionality, and quality criteria for each deliverable, providing a detailed roadmap for the project team and reducing the risk of misalignment.

Understanding the Project Purpose: To improve project success, efforts are made to ensure that each team member thoroughly understands the purpose and objectives of the project. This shared understanding is essential for aligning the team's efforts with customer expectations and minimizing the risk of scope-related challenges.

9) Bad Time Management

Risk Description: The risk of poor time management, resulting in tasks not being completed in a timely manner, is a notable concern that could impact project timelines and overall efficiency.

Risk Type: Team/Project Group Risk
Likelihood of occurrence: Medium
Impact if Risk Occurs: Medium

Countermeasure / Risk Mitigation:
To proactively address the risk associated with poor time management, the project team will implement the following strategic countermeasures:

Schedule recurring meetings: Regular meetings will be scheduled at consistent intervals to provide a structured framework for team communication and collaboration. This approach ensures that team members are aligned on project goals and timelines, and fosters a shared commitment to timely task completion.

Effective use of meeting time: Emphasis is placed on ensuring effective use of meeting time. This includes setting clear agendas, focusing on key issues, and actively engaging participants. By optimizing meeting efficiency, the team aims to reduce potential wasted time and increase overall productivity.

Task clarity and timely completion: Tasks assigned to each team member are clearly defined and communicated. In addition, mechanisms are put in place to monitor and ensure timely completion of tasks. This proactive approach aims to minimize delays and maintain a steady pace of progress throughout the project lifecycle.

10) Focus on Lower Priority User Stories

Risk Description: The risk of focusing on user stories that are not of the highest priority is a concern that could lead to misallocation of resources and potential deviations from customer expectations.

Risk Type: Project Risk
Likelihood of occurrence: Medium
Impact if Risk Occurs: Medium

Countermeasure / Risk Mitigation:
To proactively manage the risk associated with suboptimal user story prioritization, the project team will implement the following strategic countermeasures:

Customer Agreement on Prioritization: The project team will engage in discussions with the customer to reach a consensus on user story prioritization. This agreement ensures that both the project team and the customer have a common understanding of the order of importance for each user story.

Team Alignment with Priorities: Efforts are made to ensure that each team member fully understands and aligns with the established priorities. This includes regular communication, training, and clarification sessions to increase the team's awareness of the importance of adhering to the agreed-upon user story prioritization.

11) Early Project Infeasibility

Risk Description: The risk of discovering the infeasibility of the project idea in its early stages is a significant concern that could result in the project becoming unprofitable and unable to proceed.

Risk Type: Project Risk
Likelihood of occurrence: Medium
Impact if risk occurs: High

Countermeasure / Risk Mitigation:
To proactively address the risk of early project infeasibility, the project team will implement the following strategic countermeasures:

Tutor Consultation and Problem Discussion: When signs of project infeasibility appear, the project team will immediately discuss the issue with the tutor. This consultation serves as a first step in understanding the challenges and seeking expert guidance to evaluate potential solutions.

Explore alternative approaches: At the same time, the project team will engage in a systematic exploration of different approaches to solving the identified problem. This may include brainstorming sessions, feasibility studies, or prototype development to evaluate alternative paths forward.

5. Risk Matrix

Here are the risks visualized in a matrix.

Risk Description and Effect	Risk Type	Likelihood of Occuring	Impact if Risk Occurs	Countermeasure / Risk Mitigation
A team member drops out and destabilizes the project	Team / Project Group Risk	Low	Middle	1. Redristribute the required work on the remaining team members 2. open communication between team members, tutor, customer
Bad / missing team communication which may result in tasks not being done in timely manner or misunderstandings	Team / Project Group Risk	High	High	1. Speak up about it in sprint retrospective and try to find a solution together with the team 2. Schedule reoccurig meetings at the same time to facilitate communication 3. Set communication channels where team communicates with each other
Bad customer communication resulting in an dissatisfied customer	Project Risk	High	High	1. Make sure in the team, everyone knows about their associated role and how it relates to communication with the customer 2. Clearly agree with customer when he will be updated on the progress 3. Frequent status meetings to avoid gaps
Poorly understood/documented requirements that lead to unfinished tasks or deviated deliverable, decreases project quality and increases the risk of project failure,	Project Risk	High	High	1. Close collaboration with customer (e.g. frequent status meetings) 2. Requirements Verification by customer to ensure they are complete and correct 3. If any obscurities occur, talk to/ ask the customer until all unclarities are removed
Project team gets stuck on the analysis phase which hinders the progress	Team / Project Group Risk	Middle	Middle	1. Communication with tutor to explain situation and find possible ways to solve problems 2. Status meetings with customer which will put pressure on team members to present new results
Skills of team members are inadequate to fulfil the required task	Team / Project Group Risk	Middle	Middle	1. Open communication across team members, tutor, customer 2. Work on skills
End result does not match the customer's expectation resulting in an dissatisfied customer	Project Risk	Middle	Middle	1. Frequent status meetings with customer to keep him updated 2. Set clear agreements about the project outcome/ end result with the customer
Scope insufficiently defined so end result deviates from customer expectation	Project Risk	High	High	1. Agree with customer on a project scope and make sure he accepts it (write it down in a document and ensure he has the document) 2. Specify the deliverables with the customer 3. Team must understand why the poject is done
Bad time management so that e.g. tasks are not finished in timely manner	Team / Project Group Risk	Middle	Middle	1. Schedule reocurring meetings at the same time 2. Ensure that the meetings are used effectively 3. Ensure that the tasks are clear to each team member and that they are finished at the correct time
Focus on user stories that are not of highest priority	Project Risk	Middle	Middle	1. Agree with customer on a user story/ requirements prioritization 2. Team must understand priorities
It turns out in an very early state of the poject that the idea is infeasible so that the project cannot be continued	Project Risk	Middle	High	1. Speak with tutor about the issue and try to find an approach on how to solve the overall problem 2. Find several different approaches on how to solve the problem

6. Conclusion

The Risk Management and Mitigation Plan serves as a comprehensive guide to anticipate, evaluate, and address potential challenges that may arise during the SOFA Project CRM implementation. By systematically identifying technical and organizational risks, assessing their impact, and formulating strategic mitigation plans, the project team will be well prepared to navigate uncertainties.

As the project progresses, continuous monitoring and control mechanisms will ensure that the risk landscape is regularly reassessed, allowing for timely adjustments to mitigation strategies. The proactive approach to risk identification and management positions the project for success and fosters resilience and adaptability in the face of changing circumstances.

Through collaborative efforts and clear communication channels, the project team is equipped to respond effectively to unforeseen challenges, ensuring a streamlined development process and the delivery of a robust and high quality CRM system.